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Five Year State Plan Development Timeline 

1.
February to November, 2020 – 

Needs Assessment Data – gather/review/analyze needs assessment/gaps in services/state agency system data.
· Seek data from the DD Network partners.
· Review needs data from past 3 years of Partners surveys.

· Review gaps in services data from Council member survey.
· Review Family Support satisfaction and needs data.
· Review Disability Pathfinder most requested services data.

· Review 2019/2020 UT economic report.
· Review most recent Compendium Statistical Report for TN.

· Review THDA Housing report for TN (2019/2020).
· Review data from PPRs and state plan updates.
· Review statistical data for TN (e.g., national data sets).
· Review most recent TCCY Kids Count report.
· Review state agency and key community partner state plans or planning documents.

2.
February, 2020 Council meeting – 

· Present initial information about new state plan and timeline to the Council members.

· Continue developing state agency survey.
3.
March, 2020 – 

· Email Council members public input survey for review/ comment.

3.
April, 2020 – 

· Finalize public input survey, and state agency survey

4.
May, 2020 - 

· May Council meeting - Council members complete final version of public input survey.
· Share any additional preliminary information about the new five year state plan. 

· Share an update on progress on the needs assessment at the Council Meeting.

5.
June, 2020 – 

· Finalize details for 60 days of public input, includes communications plan for distribution
6.
July, 2020 – 

· Launch 60 days of public input.

7.
August, 2020
· Disseminate State Agency surveys
· Begin to draft preliminary, possible goals and objectives.

8.
September Council meeting – 
· Provide update on writing CRA and needs assessment progress to Council members and receive their feedback.
9.
October, 2020 - 

· Organize needs assessment data for use in the CR&A.

· Next draft of goals and objectives.

· Continue writing and editing various components of new plan.

· Receive and analyze state agency survey data.
7.
November, 2020 Council Retreat - 

· Present final needs assessment data to Council members at Retreat.

· Present next draft version of Section IV goals and objectives of the state plan to Executive Committee and Council members for their feedback.
8.
December/January, 2020

· Make final edits recommended by Council members
· Prepare goals and objectives for 60 days of public review.

8. 
February, 2021 – 

· No later than February 1, post state plan for 60 days of public review.

· Remind Council members that goals and objectives are posted for public review and to please share widely.
12.
April, 2021 – 

· Work on the Assurances.
· Review comments received during public review, and develop recommended edits for Council review.

14.
May, 2021 Council meeting – 

· Council members review comments and staff recommendations to decide what revisions are needed, resulting in last changes being finalized to new state plan.
· Council members then provide final approval of new State Plan at Council meeting.
16.
June - August 15, 2021

· Complete all remaining components of state plan.
· Enter new state plan and FY work plans into ACL on-line system.

17.
August 15, 2021 – 

· State Plan submitted to OIDD.[image: image1.png]
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