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State Plan Timeline – Key Dates
February thru November, 2020 - Needs assessment data is collected from three sources: 
1. Stakeholder partner agencies share with the Council their state plans and needs assessment data they have collected 
2. Public input survey:

· March, 2020 - Council member review of survey draft  

· May, 2020 – Council members complete final version of survey during the Council meeting

· July, 2020 - General public input sought for 60 days 

3. State agency survey: state agencies respond to a set of questions about the existing services.

September thru November, 2020 – Council staff use data collected and analyzed from needs assessment to develop drafts of the new proposed state plan: 

1. Goals and objectives, 
2. Logic model, and

3. Evaluation plan 
November, 2020 Retreat – Review with Executive Committee and Council the: 

1. Results of needs assessment data, and  

2. Draft of the proposed new State Plan goals and objectives
February, 2021 – Post proposed new State Plan goals and objectives for 60 days of public review

May, 2021 – Items for Council meeting:
1. Present summary of public review comments, 
2. Review and discuss proposed final new State Plan goals and objectives, and 
3. Complete process for approval of new State Plan goals and objectives by Council


June thru August, 2021 – Last tasks before due date:
1. Finalize last components of the new 5 year state plan (for example, proposed budget, assurances, rationale for goal selection), and 

2. Enter new state plan into federal reporting system
August 15, 2021 – New state plan submitted to Office of Intellectual and Developmental Disabilities
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